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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000469
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 15-Nov-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 27 HSR's: 0 / 10 NCR's: 0 / 12 

Item Title Detail

1 Critical Weld Repairs (CWRs) Re-submittal of CWR’s 2 through 18 related to repairs of Tower Skin Plate 

Stiffeners

2 Major component movement OBG Production:

Fitting and welding T-Stiffeners to OBG Bottom Plates,

Fitting and welding floorbeams,

Drilling and cutting T-Stiffeners.  

77m Tower Mock-up:

No welding observed.

89m Tower Mock-up:

Welding stiffener plates between diaphragms,

Welding Longitudinal Stiffener to Skin Plate. 

114m Tower Mock-up:

Weld Longitudinal Stiffener to interior splice plates.

Deck Plate Mock-up:

Performing dimensional inspection. (deck flatness)

3 Meetings attended Caltrans met with ABF and ZPMC at 1300 to discuss issues and the 

schedule for the next three days.

CWR’s for the Tower Stiffener to Skin Plates are currently under review by 

Caltrans.

ZPMC stated that the 89m Tower Mock-up shear link welds do not need to 

follow SPCM (AWS Section 12) requirements since the shop drawings do 

not specify that these are SPCM members.  Caltrans explained that the 

design sheets specify that the tower shear links are SPCM.  ABF will 

contact their detailer to ensure the tower production drawings detail this 

requirement.

ABF and Caltrans are scheduled to UT the closed-rib PJP welds for the 
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Deck Plate Mock-up tomorrow morning.

4 Other important observations ABF and Caltrans jointly evaluated the overlap areas on the 2nd Closed-rib 

Weld Trial.  The group identified approximately 4.6m (4.6% total length) of 

overlap.

5 Quality Assurance Inspectors per shift 5 Day Shift (Acuna, Dixon, Hernandez, McClendon, Viars)

3 Swing Shift (Berger, Franco, Smith)

2 Graveyard Shift (Hasler, Jobes)

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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